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Date: October 9, 1998
Subject: Midwest Body Corporation, Paris, Edgar County, Illinois
From: Kevin Turner, U.S. EPA On-Scene Coordinator, Region 5

To: K. Mould, U.S. EPA, OSWER, Washington, DC
' R. Karl, Chief, Emergency Response Branch
D. Bruce, Chief, Emergency Response Section II
B. Messenger, Chief, Emergency Enforcement Section
C. Graszer, Enforcement Specialist
G. Narsete, Office of Public Affairs
J. Kujawa, Office of Regional Council
M. Densmore, Illinois EPA o
H. Taylor, Chief, Paris Fire Department '

POLREP: 1 Initial-Fund Lead Removal

II. BACKGROUND

Site No: B530 Task Order No: 006
CERCLIS No: TLD005157888 Response Authority: CERCLA
NPL Status: Non NPL State Notification: 06/27/97
Start Date: (09/25/98 Demobilization Date: N/A
- Completion Date: N/A Status of Action Mcmorandum: Signed 04/09/98

III. SITE DESCRIPTION

A, Incident Category: Inactive Manufacturing Facility

B. Site Location: 2109 South Central Ave
Paris, IL 61944

Site Latitude: 39°35' 37.6"
Site Longitude: 87° 41' 55.2"

1. Site description:

The original 22.3 acre site consists of a 274,000-square-foot abandoned building, two small
pump houses, several above ground storage tanks, and a water tower. The site is situated in a
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light industrial and residential area. Farmland borders the site to the southwest, Cadillac
Products Inc. lies to the southeast; Central Avenue, Bell & Bell Demolition Co., and Moss Grain
Co. lie to the east; an alley and residential homes are north of the site; and Foley Lumber borders
the site to the west. An active railroad spur enters the property and services two neighboring
businesses. There is a fence around the property; however where the railroad spur enters there is
unrestricted access. Through a Brownfields renovation agreement with the U.S. EPA, Hlinois
EPA (IEPA), the City of Paris, and the Robert Morgan Company, the property was divided into
two distinct sections. The section west of the Manufacturing building, which is the open field is
the area of concern. The other area will be maintained by the Robert Morgan Company.

Midwest Body Corporation began operations in 1908, manufacturing street swecpers and street
cars. After World War 1I, the company produced specialized truck bodies. Production ceased
and the plant closed in July 1993. The operations generated the following waste streams;
hazardous paint waste (enamel paint residues mixed with xylenes); non-hazardous paint sludges
(from water-based paints); used paint booth air filters; water-soluble parts washer rinse waters;
welding cooler water; and waste oil (from equipment maintenance). In addition there is one
underground storage tank and three aboveground storage tanks.

2. Description of threat:

Hazardous substances found at the site include waste paint containing lead, barium, cadmium,
chromium, toluene, ethylbenzene, and xylene. The high concentrations of VOC’s are hazardous
wastes under 40 CFR 261.33 and are hazardous substances under section 101(14) of CERCLA.
Soil samples confirmed that material on site is a hazardous waste under RCRA due to a TCLP
lead concentration of 5.7 ppm. IEPA also documented that groundwater contamination has
already occurred on site. IEPA has documented at least seven separate locations where buried
paint waste or drums and containers were located. U.S. EPA START samples and IEPA samples
confirmed that this paint waste contained clevated levels of lead, barium, cadmium, chromium,
toluene, ethylbenzene, and xylene. Weather conditions on site (freeze, thaw, rain, and snowmelt)
may cause further deterioration of the drums, which could result in additional releases.

C. Preliminary Assessment/Site Inspection Résults

An environmental site investigation was conducted by Graef, Anhalt, Schioemer, &
Associated (GAS) from July through October 1996. GAS used geophysical electromagnetic
surveys to locate possible locations of tanks, drums, and buried utility lines, installed four
monitoring wells and three well nests and sampled them to detect groundwater contamination,
sampled soil, and excavated 135 test pits to look for drums, paint waste, or other evidence of
contamination. Paint waste was found in five discrete areas at depths of up to eight feet. Drum
burial and paint container burial pits were found in two locations. Analytical results detected
elevated levels of lead, barium, and SVOC’s. GAS estimated that 1,000 to 2,000 cubic yards of
paint waste were located in test pit areas.
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IV. RESPONSE INFORMATION
A. Situation
1. Current situation:

On September 29, 1998 ERRs, START, and OSC Turner mobilized to site. During the week,
ERRs crew prepped site by removing weeds and obstacles on site, secured the north gate, and
built two earthen berms designed to store and possibly treat contaminated material. A storage
trailer and office trailer arrived on site and electricity and telephone lines were connected. A Site
Safety plan has been approved by START, ERRs and OSC Turnexr. OSC Turner coordinated site
activities and met with Herman Taylor, Chief of the Paris Fire Department and Tom Boren,
Chief of the Paris Police Department to discuss future site activities. OSC Turner also met with
Suzanpe Averetti with the Beacon News to discuss a newspaper article about the site. START
performed air monitoring before, during, and after excavation activities and began
photodocumentation. Weather conditions have been mostly cloudy with periods of rain and clear
skies, temperature has ranged from 60 to 80° F. Representatives from local utility companies,
who were contacted through the Illinois Call Before You Dig Program arrived on site. They
confirmed that there are no buried cable, telephone, gas, and water lines running under the
property. On October 7, 1998 representatives from seven companies attended a bidders
conference for the disposal of material found on site.

2. Removal activities to date:

ERRs has been excavating contamination from two distinct areas. The first excavation pit is
located in the center of the property north of the railroad tracks. The pit is oblong shaped and
approximately 150 feet long, 35 feet wide (at the widest point), and 15 feet deep (at the deepest
point). The second pit is located near the north fence. This pit is approximately SO feet long, 25
feet wide, and 8 feet deep at the deepest point.

The excavated material was roughly segregated and placed into two categories, contaminated and
uncontaminated. The contaminated material was staged in the earthen berm, while
uncontaminated material was left in piles near the excavation pit. The pile of contaminated
material is approximately 1,200 cubic yards of material as of October 8, 1998. During the
excavation waste drums were detected, these drums were staged on a poly liner on the west end
of the concrete drive. The drums are severely deteriorated and contained solidified paint
material. As of October 8 there are approximately 20 excavated drums.

3. Enforcement:

In April 1995, the City of Paris served a notice of a “complaint of nuisance” against the facility.

The City of Paris desires to redevelop the site, but because of allegations of buried waste and
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concerns to human health and environment, an investigation was conducted by the IEPA. On
June 27, 1997 the IEPA requested assistance from the U.S. EPA Region V. Site activities are
coordinated with state and local officials.

Cost recovery actions are pending.

B. Planned Removal Actions

. Excavate buried drums and paint waste
. Stage drums and paint waste
° Off-site disposal of drums and paint waste
* Groundwater monitoring and well sampling
! . Confirmation soil sampling of excavated pits
| C.  Next Steps
|
Begin soil, groundwater and surface water sampling. Continue to identify and excavate areas of
contamination. '
D. Key Issues

Determine the method of disposal of contaminated material. Contaminated material was found
in the clay layer in the excavation area near the north fence.

V. COSTS
Extramural Costs:
Total Cleanup Contractor (¢.g, ERRS) Costs $24,933.58
START ' ' $7,032.95
TOTAL, EXTRAMURAL COSTS $31,966.53
Intramural Costs:

' Direct Costs (Region, HQ, ERT) $5,000
Intramural Indirect Costs $0
TOTAL, INTRAMURAL COSTS $5,000

TOTAL SITE COST $36,966.53
Project Ceiling $1,429,710
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Project Funds Remaining (percentage) 97.4%

The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final

payments made to any contractor. Other financial data, which the OSC must rely upon, may not
be entirely up to date. The cost accounting provided in this report does not necessarily represent

an exact monetary figure which the government may include in any claim for cost recovery.

R
V1. DISPOSITION OF WASTES
Wastestream Medium Quantity Containment Treatment Disposal




